

CRONOPROGRAMMA attività connesse progetto MEET IR

	B1	B2	B3	B4	B5	B6	B7	B8	B9	B10	B11	B12	B13	B14	B15
OU 13 ISPRA ACTIVITIES	M1-2	M3-4	M5-6	M7-8	M9-10	M11-12	M13-14	M15-16	M17-18	M19-20	M21-22	M23-24	M25-26	M27-28	M29-30
Deliverable D11.1 "Phase 1: Requirements"				D11.1											
Deliverable D11.3 "Phase 3: Design and prototypes"													D11.3		
Deliverable D11.4 "Phase 4: Integration, publication and benchmarks"															D11.4
WP 11 SUMMARY ACTIVITIES															
													Activation of the platform and services providing access to data		
													Access to data compliant to FAIR principles		